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NEEDS ATTENTION

The text draft covers all twelve stops. One access check needs a second visit after temporary roadworks
finish.

Progress measures

Measure Previous Current Target

Stops drafted 7 12 12

Access checks completed 5 / 12 11 / 12 12 / 12

Map spreads reviewed 0 / 3 2 / 3 3 / 3

Completed

- Completed the first full route description.

- Checked the walking time with two volunteer readers.

- Removed one crossing with poor visibility.

Open issues

- Temporary roadworks prevent checking the north-side pavement.

Next steps

Task Owner Due

Resolve the open issue and record the agreed next action. Luca Ferri 2026-06-03

Review the draft with residents and record their comments. Sofia Marino 2026-06-05
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